Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Notes:
a. The purpose of this spreadsheet is to coordinate the scope of work that is GWP's, Unit 9 Separation Contractor’s, Demolition (Demo) Contractor's and
Balance-of-Site Engineer, Procure, Construct (BOS EPC) Contractors.
b. This document is for informational purposes only. Contractors shall refer to their respective scope of work documents for their work scope.
c. Work this spreadsheet with other project documents such as the Demolition and Underground Plans.
d. Table color code:
i Light green designates any work before demolition.
ii. Pink designates demolition work.
iii.  White background designates BOS EPC scope.
iv. Purple designates items that have been determined to require no action.
Line Service Location Work Scope Responsibility Schedule Comments
1 Natural and Landfill Gas
1A NG service to the Boilers North and South Shutoff service GWP Prior to
and U8 MSAs (SoCalGas) Demolition
North SoCalGas Meter NE corner of MSA has two meters — one
2 Station Assembly (MSA) plant; adjacent to | NONE NA NA for U9 and one for US.
serving Unit 9 (U9) Kellogg GIS
3 South SoCalGas MSA near SE corner of Plant I::(\;crz,e:sr:ws(:\?:ce)zL(lji;:[noe:cnt, and GWP Prior tg . Thi.s MSA currently feeds the
U9 . (SoCalGas) Demolition boilers.
blind-flange both ends.
, After SoCalGas has removed Unit 9 . . .
3A NG. house line for the SE corner of Plant | their equipment, purge the Separation Prior tg . Line to be abandoned in
boilers . Demolition place.
house line. Contractor
4 Reserved
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
N -
. ee?r meter Disconnect and purge at MSA unit 9 Prior to
5 Landfill gas station at SE . Separation .
into the plant. Demolition
corner of plant Contractor
Temporarily take meter out of
NE f i le block
North SoCalGas MSA cornerof | service, and double block and GWP Prior to :
6 serving Unit 8 A B. C plant; adjacent to | bleed at the MSA or remove (SoCalGas) Demolition MSA is above ground.
& r Kellogg GIS meter and blind flange for GWP
to work on house line.
6A NG house line for Units North MSA to After SoCalGas has taken meter Seu:rI;t?on Prior to
8ABC Units 8ABC out of service, purge house line. P Demolition
Contractor
The 12" line that feeds the
7 NG house line for Units North MSA to Demolish the 12 inch where it Demo Demolition lsJurj]: cg)fA?aCnItS;g;hihneorth
8ABC Units 8ABC runs into the demolition area. Contractor Phase P &
roadway then turns south on
the west roadway
8 Old 4 Inch Boiler Gas Line SE corner of site Dete.rmme BILNE S . GWP Prior tg . Confirmed.
previously taken out of service (SoCalGas) Demolition
Communication line from South GWP Prior to
9 SoCalGas Flowrate Data Control Room & North MSA to be relocated o
L (SoCalGas) Demolition
temporarily, if necessary.
10 | Air (Instr/Service)
Disconnect U9 from existing Unit 9
11 u9 cc.)rnpr.essed air system At Unit 9 Plant system, cap the plant side ST Prior tc.>.
modifications lines, and connect to temporary Demolition
Contractor
compressor .
12 | Reserved.
Grayson Repowering Project 2021-09-21
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Proposed Grayson Repowering Project oy

Water & Power

Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
13 | Ammonia
14 | U9 Ammonia Storage Tank Existing None NA NA
15 U ominee) Siereys South of CT3 Rundown through usage GWP Prior tc.) .
Tank Demolition

Drain and dispose of remaining

. ammonia. Flush and remove .

U5/8 Ammonia Storage I . v Demo Demolition
South of CT3 ammonia storage tank and

Tank .. . Contractor Phase

piping plus remove electrical,

supports, and foundations.

16

17 | Chemical Treatment

All Chemical Storage and . Prior to
18 Piping Except Unit 9 Various Run down tanks through usage GWP Demolition
Drain and dispose of remaining
All Chemical Storage and . fluid. Flush tanks and lines. Demo Demolition
19 . . Various .
Piping Except Unit 9 Remove and dispose of tanks, Contractor Phase
storage, electrical and piping.
20 | Potable/Fire Water
R
20A | Superintendent’s building southeast side of | Maintain service NA NA . y
buildin services drops to the
& superintendents building.
Grayson Repowering Project 2021-09-21
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

the existing 6” line that feeds
this hydrant.

Line Service Location Work Scope Responsibility Schedule Comments
Supply and install new traffic
rated precast meter vault and
aboveground horizontal
reduced pressure zone backflow
preventer; cut, cap, and tie in
Downstream of | existing U9 service water line to Unit 9
U9 service and fire water south side fire existing fire water line. Meter . Prior to This is to be permanent
21 e . . Separation e . .
system modifications water line double | and backflow preventer shall Demolition installation.
. Contractor
check have contractor supplied and
installed shutoff valves.
GWP will supply and install
service water meter and
strainer.
Northwest of Unit . .
] . Protect in place aboveground Demo Demolition
21A | South fire main 9 GSU
backflow preventer Contractor Phase
transformer
WESE@/EE Protect-in-place aboveground
21B | North fire main Kellogg control P & NA NA Outside of demo area.
backflow preventer
house
Extend existing fire main that
. ends near the NE corner of U5
On Fairmont Ave. . .
. . cooling tower, around the U5 Unit 9 .
Fire Hydrant — Fairmont across the U5 . . . Prior to
22 . cooling tower and outside of Separation g
Ave. cooling tower . . Demolition
the demolition area to intercept Contractor
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Demolish pipe and electrical.

Line Service Location Work Scope Responsibility Schedule Comments
29A Fire Hydrant — NW corner of | NE corner of the Protect in place Demo Demolition
plant U5 cooling tower P Contractor Phase
. Intercept existing fire main and .
. Adjacentto the | . REe s ! . Unit 9 .
Temporary Fire Hydrant — . install new lateral with isolation . Prior to
22B south side of the Separation .
SW corner of plant ) valve and hydrant to the plant Demolition
U2 cooling tower Contractor
south fence
Temporary Fire Hydrant — Southwest corner . Demo Demolition
22 Protect in place
¢ SW corner of plant of the plant np Contractor Phase
23 | Reserved.
24 | Well Water
Isolate discharge; pull and
salvage pump, motor, pump Unit 9 .
. Prior to .
25 | WellNo 1 U9 column and shaft; and, secure Separation " Well to be protected-in-place.
. . Demolition
the top of the well casing with a Contractor
lockable cover.
Demolish pipe and electrical Demo Demolition
2 Well No 1 .
6 el iio us outside of U9 Contractor Phase
27 | Reserved.
Isolate discharge; pull and
. salvage pump, motor, pump Unit 9 .
B n coolin . Prior to .
28 | Well No 2 etwee M€ | column and shaft; and, secure Separation ! " Well to be protected-in-place.
towers 3 and 4 . . Demolition
the top of the well casing with a Contractor
lockable cover.
I Il sani I 20f .
29 | Well No 2 SEITREN GRS annsc:a rZiZ(I:ttatrf\:esi?eI?ic;\WTaczt Demo Sl
towers 3 and 4 P P ’ Contractor Phase
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

cooling tower

Line Service Location Work Scope Responsibility Schedule Comments
30 | Reserved.
Groundwater Monitoring
31
Wells
Remove well pipe to minus 10
feet and plug with slurry from
32 | MW-1,2,3, 9 10 In demo area minus 10 feet to 59 feet down Demo Demolition 4" PVC wells. EPA owns
and abandon or drill out wells. Contractor Phase wells.
Final work scope pending EPA
clarification.
33 | Reserved.
34 | MW-11, 12 Justoutside | - ction
demo area
35 | Process Sewer
Seal all incoming lines and Unit 9
MH i ing li ith th Pri
35A | Blow-off Box tie-ins . in U9 area outgomg”mes with t .e e>fcept Separation rior tg . Box invert about 437'
just west of stack | of the 16” VCP outgoing line to Demolition
Contractor
the wet well.
Rel - i -
.. . .e ocate gra.wty draln' ine and unit 9 Prior to New U9 process waste water
36 | U9 tie-in Relocation Blow-off box oily-water discharge line to Separation . . .
Demolition discharge point.
blow-off box. Contractor
Steam plant buildin -
2 S . Steam plant - Demo Demolition
37 | process wastewater drain . Slurry sumps and drain line.
line building Contractor Phase
Junction Bo . .
bl;tw;en an)(; Temporarily seal/plug all Unit 9 Prior to
37A | Outfall Junction Box incoming and outgoing lines at Separation . Box invert about 437'
south of U1 & U2 . . Demolition
the junction box. Contractor
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Proposed Grayson Repowering Project
Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
38 | Reserved.
Cut and cap both end of this Unit 9
. . South side of line before it goes underground . Prior to Aboveground line to be
39 Process sewer diversion . . . Separation .. .
plant just east of the junction box Demolition abandoned in place.
Contractor
along the south fence
BOS EPC will tie to this line and
p . . hsi ¢ he di .
40 rocess sgwer diversion South side o route the diverted prpcegs BOS EPC Construction New run to tie-in point.
(Alternative 8 only) plant sewer water to the diversion Phase
tank at the new cooling tower
41 | Sanitary Sewer
Note that the 6” Cl line invert
MH (not visible) and cleanout that we connect to going into
(visible) to stay in service; the MH is invert 456.8'
. . NW of Unit 3 disconnect 6" Cl line and Demo Demolition MH cover has been covered
42 | NW MH disconnection . . . . . .
cooling tower temporarily seal line coming Contractor Phase with asphalt. Adjacent
from northwest side of steam cleanout is connect to MH
plant building. which connects to sewer
main in Fairmont Ave.
43 NW MH NW.of Unit 3 T:'e new plant sanitary sewer to BOS EPC Construction
cooling tower 6" Cl Phase
. Invert elevation of pipe is
. - D t and pl 6” VCP . .
SW Line from Building Between U2 CT .|scon.nec B gg/cap Demo Demolition approximately 448’. Lateral
44 . . line going from Fairmont to the . e
Disconnection and USA - Contractor Phase connection to 18” line, i.e. no
plant building MH
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
18" VCP that runs from NW
Along the west MH to SW lateral is
4 18” VCP N NA NA
> 8 side of facility one abandoned. 18 inch line
invert is 431.0".
MH has been removed as well
46 | NE Sewer MH NW of former U7 as 4" Cl east-west [ine. 4 Cl
north-south line has been
capped and remains.
47 | Stormwater
Catch basin stays in place.
Disconnect U5 drain line to
Off SW corner of | catch basin. Demo Demolition
48 | U5 cooling tower drain . ) . CB invert about 451"
g tow ! U5 cooling tower | Disconnect U3/4 cooling tower Contractor Phase v u
16" Cl drain (invert about 450')
downstream of catch basin.
. . Off SW corner of | Permanently seal the U3/4 Demo Demolition
49 | U5 cooling tower drain . .
U5 cooling tower | drain. Contractor Phase
50 | Reserved.
51 | Recycled Water
M is | h si f
Shutoff service at the meter and . eter is located south side o
. . Prior to Verdugo Wash.
51A | Recycled water system Meter depressurize, and drain if GWP - > . .
ossible. customer side pioin Demolition Potentially no drain on main
P ’ PIPIN. header.
. . Underground piping is
. . Demolition all recycled water Demo Demolition .
52 | Recycled water system Various locations . e cement mortar lined and
piping to the demolition limit. Contractor Phase

coated steel pipe.

53 Reserved.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

outside of demo
area

cables in vault 2266 for removal
by others.

Line Service Location Work Scope Responsibility Schedule Comments
54 | Reserved.
55 | Water Treatment
Unit 9 .
Temporary U9 water East of U9 n . Prior to
56 . Install temporary system. Separation .
treatment system Cooling tower Demolition
Contractor
57 | Reserved.
58 | Controls
Move to temporary control Unit 9 Prior to
59 | U9 Controls Boiler Building P Y Separation .
room Demolition
Contractor
. . Unit 9 . 2-3inch duit
U9 protection cables going East Road & L n . Prior to ine con‘ wits
60 to Kelloge GIS Trench to Kello Relocate circuits out of trench Separation Demolition and protection cables to
g8 g8 Contractor Kellogg GIS
61 | U9 Controls Permanent new | Bring Unit 9 controls into the BOS EPC Construction
control room permanent new control room Phase
62 | Fencing
North side of U9 | Add permanent fence & unit 9 Prior to
63 | U9 GSU per Separation >
GSU grounding Demolition
Contractor
64 | 69 kV Electrical
Demo to Vault . Switching procedure and
Open respective breakers at
2266 and Kellogg e £ RN work order shall be ready for
he NE si f Pri hi k. GWP shall rel
65 | USABC feed to Kellogg on the 5|‘de ° terminations there and/or cut GWP (Electric) ror tc‘>. this wor G. shati release
Grayson; just Demolition them for action the moment

we know the project is to
proceed.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
Demo to Vault
2266 and Kellogg
66 | USABC feed to Kellogg on the NE 5|'de of Remove abandoned cables. bemo DI
Grayson; just Contractor Phase
outside of demo
area
67 Vault 2033 northwards and Duct bank is in The demolition should be able NA NA Vault and ductbank are for
southwards east road to stay clear of this ductbank the U9 69kV cables
Switching procedure and
work order shall be ready for
. this work. GWP shall release
TP [EEPEEE IR D el Prior to them for action the moment
68 | Glendale Rack to Kellogg South of Kellogg | Kellogg, disconnect and cut GWP (Electric) " .
il e s i [l Demolition we know thg project is to
proceed. Will be under the
same work package as the
Unit 8A/8BC. work
Demolition contractor to
Pull 69 kV cables out of the Demo Demolition remove conduits to
)| GEeE G EER Il Setian @ L GLeLE conduits Contractor Phase demolition boundary and seal
conduits
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
Drawings show a 15 inch
clearance between the 69 kV

Between MH 861 ductbank and bottom of the
70 Capacitor foundations on and 862 east of | Demo foundations above line; Demo Demolition foundations; drawings maybe
top of 69 kV line Glendale protect line in place Contractor Phase showing inaccurate
Switchrack information i.e. foundations
may not be on top of
ductbanks.
71 | Vault 2077 southwards Duct bank is in Duct bank is outside the demo NA NA
east road area
Rel iliti f h i
71A | Utilities in East Road East Road elocate utilities away from the BosEpC | COMSLIUCHON | o1y if required
proposed new switchyard Phase
72 | 34.5 kV Electrical
We will set aside time ahead
of demo to salvage
Includes Feeds equmept once the r.ack is
. de-energized. GWP will leave
- to/from the . Prior to
73 | Existing Glendale Rack All 34.5 kV is secured by GWP. GWP . the demo contractor
Glendale Demolition . .
. everything we don't want.
Switchrack

34.5 reroutes done 5/1/17
Relay protection signals only
go to control room
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City of

Glendale

Water & Power

Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
3-6 separate empty 5/6 inch
conduits leave the Glendale
Switchrack to the east.
D D liti D liti
74 | Existing Glendale Rack Demo emo emolition emolition cohtractor to
Contractor Phase remove conduits to
demolition boundary install
locating rings supplied by
GWP and seal conduits
Two 34.5 to 69 kV
. GWP Prior t .
75 | Transformers and GWP to disconnect for salvage . ror c.) . Disconnect
(Electrical) Demolition
One 12 kV Transformer
Remove conduit(s) to
demolition boundary and install Demo Demolition
75A 12kvT fi | le Rack . . .
S Qs ranstormer el e locating ring(s) supplied by GWP Contractor Phase
and seal conduits.
Two 34.5 to 69 kV "
75A | Transformers Glendale Rack R:;cicate s e el Coz'(cerr:gor E::;Z“tlon Relocate to NE UOC
One 12 kV Transformer g
D Contractor t .
All Demoed CBs & emq ontractor to remove Demo Demolition
76 and dispose of all transformers,
Transformers . Contractor Phase
CBs & oils
27 Low Voltage Electrical
Including 4kV & 480 V
Around the Relocate out of demo and GWP Prior to
77A | Stored transformers . .
Glendale Rack laydown areas. (Electric) Demolition

Grayson Repowering Project

Specification No. 3904

2021-09-21

Page 12 of 25




Proposed Grayson Repowering Project
Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
There are air, comm., and
electrical lines that go out to
the LFG metering station.
Signal wires go back to
Near meter De-energize and cut all cables . "Common Cabinet" at power
. . . . . . . GWP (Power | Prior to . . .
78 | Landfill gas metering station station at SE including power at the station . plant firing aisle. There is also
" Plant) Demolition . .
corner of plant | for demolition by others. an independent phone line
with number for a modem at
LFG gas chromatograph.
Demo contractor will pullout
SE corner of low voltage electrical, comm. "
. . Demo Demolition
78A | Landfill gas steam plant and control cables and demolish
oy . Contractor Phase
building conduit up to the demo
boundary
Public Works) Electrical Relocat terb t of th . .
(Public Works) Elec rICE.] NW corner of U2 € oca. ? meter box out o .e GWP (Public | Prior to
79 | Panel for sewer meter in . demolition area or abandon it .
. cooling tower . Works) Demolition
Fairmont for demolition by others.
Grayson Repowering Project 2021-09-21
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale
Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
Lights feed from the NW,
near the Fairmont Security
Gate. Two pull boxes near the
edge of the demo area are
West Street Lights on and . easily accessible. Refer to the
79 . . West b d N tion. NA NA
a adjacent to perimeter wall estboundary © action UOC Walls, Fences, Gates,
and Security project plans; as-
built of this system not
available.
. Separate feed for cobra head
. On the west road (not Fairmont . o . .
West Street Lights on plant W ( . ! GWP Prior to site lights. Point of disconnect
80 . . West boundary | Ave) shall be de-energized and . .
perimeter i.e. cobra heads . (Electric) Demolition shall be the PB west of the
disconnected by GWP. .
car wash station.
West Street Lights on plant Demolish lighting on east side Demo Demolition
80 . . West bound
a perimeter i.e. cobra heads estbOUNCANY 1 of West Road Contractor Phase
81 Sou.th Street Lights on plant Sl Bty Feed from pedestal near bridge NA NA
perimeter over the wash.
Once the plant is dead, the
. . . tion to th i
Streetlights inside the plant Streetlights :P?gnT:nltocnanobe Er!:rcr)]l;:/c:dmA
82 | including all on the East throughout the None NA NA P . o
connection to the distribution
Road plant
system to the north or south
does not show up in records.
83 East Road Temporary Demo Contractor shall supply Demo Demolition
Lighting temporary lighting on East Road Contractor Phase
84 | Reserved.

Grayson Repowering Project
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

to be moved or demolished.

Line Service Location Work Scope Responsibility Schedule Comments
Assume line was for powering
SE plant corner line #2 — . the enclosure. Now it’s
. . L . GWP Prior to
85 | going to gas company Around U9 Confirm line is de-energized. o powered by the pad mount
(Power Plant) | Demolition
enclosure located at the south east
corner of facility.
. South side of
SE plant corner line #3 — . . .I . . Assume power and comm.
. boiler building to ) . . GWP Prior to .
86 | going to the phosphate Confirm line is de-energized. . going to the now removed
SE corner of (Power Plant) | Demolition
removal plant (PRP) et PRP. PRP has been removed.
The north trailer is
feed/powered from the
superintendents building.
The south trailer is powered
Electrical feed will be from the steam plant building
. GWP and feed from the outdoor
_ Just north of disconnected and removed or . . .
Feed for existing (Electric) for | Prior to transformer located just west
87 ) . . steam plant abandoned for demo contractor .
engineering trailers o . the north Demolition of the No.2 control room.
building to remove when the trailers are T -

Trailers maybe used by the
Unit 9 Separation and Demo
contractors. The south trailer
will lose power once the
steam plant building is de-
energized.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
String 4kV (primary) across the
Verdugo Wash using existing
les; I i Il -
Temporary 480V service for | Southeast corner fnooisn'tszlf\?- ZSaOr;fltlrr;sr::fo?n?::j Prior to Service provided from the
88 | Unit 9 and Demo Contractor | of plant near Unit o . GWP (Electric) . GWP electrical distribution
on a pad supplied and installed Demolition
(feed) 9 ) . system.
by others; and, wire primary to
transformer and feed secondary
into metering section.
Suppl d install t pad .
upply and instafl precast pads Secondary feed termination
for transformer and gear; . . .
supply and install outdoor-rated Unit 9 1) AT SECETCN 2 5
Temporary 480V service for . PRl . . Prior to approved by GWP.
88A . . Unit 9 gear and terminate secondary Separation . .
Unit 9 (distribution) . . . Demolition Switchboard shall have spare
feed in metering section; and, Contractor
L . breakers for Demo Contractor
distribute 480V service to
use.
temporary U9 loads.
Retain a 1500 kVA 12kV to 480V
388 Temporary Construction Northwest of U9 | pad-mount transformer for u.se GWP (Electric) Prior tc.> .
Power GSU transformer | later as temporary construction Demolition
power.
Supply and install pad-mount
88C Temporary Construction Northwest of U9 | 12kV:480V tra?nsfformtler and GWP (Electric) Construction
Power GSU transformer | connect to existing primary Phase
circuit.
. Supply and install transformer . Circuit between transformer
Temporary Construction Northwest of U9 | and gear pads, meter Construction .
88D . . BOS EPC and meter switchboard to be
Power GSU transformer | switchboard, and circuit Phase
approved by GWP.
between transformer and gear.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

protect in place

Line Service Location Work Scope Responsibility Schedule Comments
. Transfer power source if .
Ad tt L . P t
89 | Scale jacent to needed to maintain scale GWP (Electric) rior 9.
Kellogg GIS ) Demolition
functional.
U9 and between | Disconnect at motor for GWP (Power | Prior to
90 | Well #1 and #2 feed U3/4 cooling removal of motor/pump by . #1 well is 480V; #2 well is 4kV
Plant) Demolition
tower others.
91 | Electric vault NECT5 Vault is outside the demo area; NA NA

92 | Security

Grayson Repowering Project
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Proposed Grayson Repowering Project
Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

comm. Building.

Run a new circuit to the
temporary control room and
connect.

Disconnect for demo by others
all circuits going into the steam
plant building via the trenches.

Line Service Location Work Scope Responsibility Schedule Comments
62.5-micron multimode fiber
optic cable with only one

. for i ick
Remove and turnover to GWP strand terminated Ol’j‘OyS‘tIC
control of cameras which is
to salvage three (3) cameras ,
no longer used. Software is
located on top of the steam
lant buildin now used to control the
P & cameras. Said cable can be
- disconnected for demolition.
Run a new circuit along the east
erimeter wall and outside the . . .
P Single-mode fiber optic cable
demo area from the Glendale -
. . from comm. building to
Rack southeast junction box to . .
1 Unit 9 . steam plant building used to
. Around the the comm. building and/or . Prior to ) ..
93 | Perimeter Cams . . . Separation s pick up existing cameras that
facility another junction box near the Demolition
Contractor are on top of the steam plant

building. Cable can be
disconnected for demolition.

The new fiber run from the
comm. building to the
temporary control room for
City network (e.g.
workstations, VOIP phones,
etc.) can also be used to tie
into the security camera
system.
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Proposed Grayson Repowering Project
Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
Supply and install conduit and
GELolS E8TesH WA UEC I s, Unit 9 Temporary setup to monitor
94 Temporary Security South side of connect to existing CCTV Separation Prior to the aprea uT'ltiI r?)'ect
Cameras Across the Wash Verdugo Wash system; and, install to up to two P Demolition . pro)
Contractor completion.
of the salvaged cameras across
the Wash.
95 | Reserved.
SE end of . . .
Glendale Box is used for a fiber splice
96 | East Wall Mounted Box ) Protect in place. NA NA and for the site security
Switchrack on
cameras.
wall
97 | Communications
Minimum of three (3)
Temporary workstations needed in each
Citv 1SD control room and trailer. Workstation includes
v . . maintenance City ISD relocates existing . City phones and computers.
workstations/equipment for : . . . . Prior to . .
98 office trailers SE | equipment or supplies and GWP (City ISD) . A new color printer will be
temporary control room . . Demolition L .
trailer of plant area (i.e. | installs new and hooks up required in each trailer.
just east of Unit
9) Parallel operation not
required.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

side of the
Grayson campus

demolition area for demolition
of any abandoned cable within
the demo area.

Line Service Location Work Scope Responsibility Schedule Comments
Server room
City ISD workstations and located on the 2™ .
equipment in existing steam floor, control SRV MM Mk e Prior to
98a guip o : ! . and disconnect cabling for GWP (City ISD) "
plant building and rooms, various s Demolition
. demolition by others.
workshops offices, and
workshops
Fiold i P :
Plant and UOC emergency leld identi y‘cm‘:wt and unit 9 Prior to
99 . Control Room 1 | relocate service into temporary Separation e
sirens Demolition
control room Contractor
Trailers are being fed from
the north through a vault.
Just north of Service to be disconnected and Two cables come from the
L . . . secured when the trailers are to GWP Prior to superintendents building.
100 | Existing engineering trailers steam plant . L
buildin be turned over to contractors, (City ISD) Demolition
& demolished or get moved. Trailers maybe used by the
U9 Separation and Demo
Contractors as temporary
offices.
GWP to notify AT&T.
Coming through Seems to be an AT&T system
east wall going to | AT&T to disconnect service, as Prior to that runs to the vault in the
101 | AT&T East feed avault to north | needed, outside of the GWP (AT&T) Demolition Glendale Switchrack and then

runs north-south and east-
west.
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
GWP to notify Charter.
RuNNing east- Charter to disconnect service, Prior to
102 | Charter Feed & . as needed, outside of the GWP (Charter) o
west on the site . . Demolition
demolition area for demolition
of any abandoned cable within
the demo area.
Gas Company comm. line SoCalGas communication line
103 pany ’ Protect in place. between the two MSAs is in
between the MSAs
the East Road.
Supply and install conduit and
Temporary fiber optic cable between the Unit 9
. control room and | trailers and comm. building; . Prior to
104 | City network ) . Separation .
maintenance supply and install necessary Demolition
. . . Contractor
office trailers patch panels; and, terminate
and test terminations.
Field locate tie to system and There are at least 5 phones
install necessary cable/conduit Unit 9 . located around U9 that are
Internal Grayson phone . . . Prior to . .
105 | . . to relocate up to two single-line Separation . used internally (no outside
lines to Unit 9 . Demolition . .
phones into the temporary Contractor connection) that tie to
control room. control room
18-pair copper cable.
GWP SCADA (twisted pair Old Kello Disconnect and pull out for . Prior to
106 ( pair) g8 p GWP (Electric) . . .
to the power plant control house others to demolition. Demolition GWP confirmed cable is no

longer used for SCADA.
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Proposed Grayson Repowering Project

City of

Glendale
Water & Power

Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
Supply and install conduit, fiber
optic cable, patch panel(s),

Unit 9

Temporar rmin n Prior
106a | GWP SCADA emporary te ! atfe,a d test Separation 10 t‘.).
control room terminations from Kellogg GIS Demolition
Contractor
control house to temporary
control room.
T 2) 144-strand fiber i
Pull back fiber and reroute c:ll)cl’e(s) SRl f]E12F efpidte
avoiding vault 300 and trenches . '
Grayson steam Prior to

106b | GWP SCADA (fiber optic) that are planned for demo, then | GWP (Electric)

plant building . Demolition One other GWP SCADA cable
re-terminate the Grayson node
. . . (48 strand) to be relocated
in comm. building or splice the
. } out of the demo area.
cables together in the field.
50-micron multi-mode fiber.
City ISD network for . City ISD cable from comm.
workstations, printers Grayson steam DGO ElATe U CUE el Prior to building to Grayson steam
106¢ ,_p ’ v s comm. building for demolition GWP (City ISD) . g. . v ,
scanners, copiers, and VOIP plant building Demolition plant building won’t be
by others.
phones needed once the network
node in Grayson is no longer
needed.
Grayson Repowering Project 2021-09-21
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments
200 pair copper cable.
_— . . Disconnect at comm. building Cable goes from the comm.
Existing landline for single- . . L
. Grayson steam | and pullout and abandon into . Prior to building to Grayson then to
106d | line phones, modems, and o GWP (City ISD) " . .. .
fax plant building trenches for demo/removal by Demolition the various in-field locations
others. such as the Unit 9 PACE.
I i Il i
New landline for single-line Temporary §uppyand Install new Umt? Prior to
107 infrastructure for hookup by Separation "
phones, modems, and fax control room Demolition
others. Contractor
At northeast
corner, just . .
108 | Comm. Vault . Ju no conduits are in demo area N/A N/A
outside of the
demo area
. Control Room No. Relocate Net Metering §ystem Un|t9. Prior to See Net Metering diagram.
109 | Net Metering System from the control room into the Separation .
1 Demolition
temporary control room. Contractor

110 | Grounding
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Proposed Grayson Repowering Project

Unit 9 Separation

Attachment 4 — Utility Disconnects and Relocates

City of

Glendale

Water & Power

Your Trusted Community Utility

Grayson Repowering Project

Specification No. 3904

plant grid to Kellogg and U9

Phase

Line Service Location Work Scope Responsibility Schedule Comments
Install two new ground rods.
Disconnect from grounding
system that is to be demolished. Per the U9 drawing, the U9
Ground testing at Unit 9 shall be Unit 9 Prior to ground grid connects to the
111 | U9 disconnection U9 Ground Grid | required for temporary ground Separation Demolition main plant gird near the
condition after the demo of the Contractor north side of the GSU and at
Glendale Rack. Any additional the west side of U9.
grounding shall be based on the
testing.
111a | Reserved.
Ground testing at Kellogg
Substation shall be required for .
e Unit 9 .
nal | reellons Disnieaten Kellogg §round ground condition after the S Prior tc.>.
Grid demo of the Glendale Rack. Any Demolition
.. . Contractor
additional grounding shall be
based on the testing.
112 | U9 & Kellogg connection BOS EPC shall connect new BOS EPC Construction
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Proposed Grayson Repowering Project

City of

Water & Power

Unit 9 Separation
Attachment 4 — Utility Disconnects and Relocates

Your Trusted Community Utility

Line Service Location Work Scope Responsibility Schedule Comments

Sewer and water are outside
the demo/const. area.
Neither building uses natural
gas.

. . Electric feeds are coming
113 | Garage & Supt. Buildings R DOV DI MBS SIS ER P E ) NA NA from customer pad 1373D

Area the demo area. .
and primary pull box 2219.

Neither is in the demo area,
nor has conduit paths that
cross into the demo area.
For comm see line item #101

and #102.
114 | Water Electronics
GWP (Business . .
115 | Water AMI Top of P.ow.er Relocate AMI S Prior tg . Notify GWP BSS to relocate
Plant Building Demolition node.
Support)
Grayson Repowering Project 2021-09-21
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